
Chatfield-LoPresti Building Committee 
Regular Meeting 

Tuesday, January 12, 2010 
Chatfield School's Teachers' Lounge 

7:00 p.m. 
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Present: Bruce Baker, Ray Catlin, Gene Coppola, Yashu Putorti, Kurt Miller, 
Paul Roy, Fred Stanek, Michael Marcinek, Saundra Gesek, Phyllis Jachimowski 

Absent: Trisha Danka, Jay Hatfield, Peter Kubik, Donald Smith 

Silver-Petrucelli Representatives: David Stein 

Fusco Construction Representatives: Brian Calvert, Joseph Merhill 

Strategic Building Solutions Representative: Frank Baldino 

Industrial Health and Safety Representative: William Rath 

Board of Education Representatives: 
(7:10 p.m.) 

Monica Briggs, MaryAnne Mascolo 

As both co-chairmen were absent from this meeting session, First Selectman Paul 
Roy called the meeting to order at 7:03 p.m. and led those present in the pledge 
to the flag. He asked for nominations from the floor for the position of temporary 
chairperson who would be responsible for conducting the meeting session. 

MOTION: (Mr. Coppola, sec., Mr. Catlin) to nominate Bruce Baker to serve as 
temporary chairperson for this evening's meeting session. 

So moved. 

Affirmative: Mr. Coppola, Mr. Catlin, Mr. Putorti, Mr. Marcinek, Mrs. 
Jachimowski, Ms. Gesek, Mr. Miller 

Opposed: None. 



Abstention: Mr. Baker 

It was announced that the Building Committee would now be comprised of 
twelve members as Mr. Roy, Mr. Stanek, Mr. Conroy, and Mrs. Legeza would no 
longer be active members~ 

Mr. Stanek, in his capacity as an attorney, swore in the reappointed members of 
the Committee. 

Mr. Roy and Mr. Stanek left the meeting session at 7:05 p.m. 

Mr. Baker assumed the chair and asked for any public comment. None was 
forthcoming as this meeting session. 

Mr. Baker called for the acceptance of the minutes of the December 8, 2009 
meeting session. 

MOTION: (Mr. Marcinek, sec., Mr. Miller) to approve the minutes of the 
December 8, 2009 meeting session as submitted. 

So moved. 

Affirmative: Mr. Marcinek, Mr. Miller, Mr. Putorti, Ms. Gesek, Mrs. Jachimowski, 
Mr. Catlin, Mr. Coppola 

Opposed: None. 

Abstentions: Mr. Baker 

Correspondence 

There was no correspondence received for this meeting session. 



Discussion with Industrial Hygienist 

Mr. Rath distributed a design schedule for the removal of PCBs and stated that he 
would be meeting on Thursday with representatives from the school system to 
discuss the details of the scheduled abatement project. Upon the conclusion of 
his report to the Committee membership, he left the meeting session at 7:07 p.m. 

Discussion with the Commissioning Agent 

Mr. Baldino distributed a packet outlining the owner's project requirements. He 
and his associates are currently reviewing the design set and will meet shortly 
with representatives of Silver-Petrucelli to discuss the heating and electrical 
systems, the lighting, et cetera. 

Mr. Baker stated that Chairperson Donald Smith had questic;ms on pages 7 and 10 
of the packet related to the set temperatures for classrooms under the new geo
thermal system. After discussion, it was decided that the set points as stated in 

·the packet would remain as indicated. 

Discussion with Construction Manager 

Mr. Merhill distributed a packet of informational material with the cover sheet 
showing the projected cost of the project. The Committee members were 
pleased with the cost projections at this time. This feeling was reinforced by 
Mr. Calvert as he stated that due to economic conditions nationally and locally, 
the Committee membership could not have planned for a renovation project of 
this magnitude at a better time. He cited as an example the New London School 
District that is currently planning building projects for two elementary schools. 
The bids coming back on these projects were twenty-five percent under budget. 

Discussion ensued as to whether or not the building project should come under a 
project labor agreement (P.L.A.). It was determined that this would be seriously 
looked into, as it would behoove the Committee membership to hire personnel 
who would provide quality work. 



Discussion with Architect 

David Stein stated that fifty percent of the documents with the energy modules 
have been completed. He distributed two informational packets demonstrating 
the differences between a baseline system and the planned gee-thermal 
proposed project. If all holds true, the energy costs to the district would be 
substantial. He received the Committee membership's approval to continue the 
current plans for the instituting of a gee-thermal system. 

Mr. Stein also reported that test borings for the proposed wells for the new 
system would occur during the February recess period. 

Review of Project Schedule 

Mr. Calvert reported that all was in order at this time and that all should be 
working toward adherence of completing the necessary design materials by the 
scheduled April 22, 2010 date. 

Approval of Invoices 

Three invoices were submitted for approval at this meeting session. Mr. Baker 
called for acceptance of the submitted invoices. 

MOTION: (Mr. Catlin, sec., Mr. Marcinek) to approve Invoice #10-45 submitted 
by Silver-Petrucelli & Associates in the amount of $30,089.95 for schematic 
design, design, and construction administration. 

So moved. 

Affirmative: Mr. Catlin, Mr. Marcinek, Mr. Putorti, Mr. Miller, Mr. Coppola, 
Mrs. Jachimowski, Ms. Gesek, Mr. Baker 

Opposed: None. 



MOTION: (Mr. Putorti, sec., Mr. Miller) to approve payment of Invoice #5801 
from Strategic Building Solutions in the amount of $6,064.00 for first draft of 
owners project requirement and completion of the schematic design review. 

So moved. 

Affirmative: Mr. Putorti, Mr. Miller, Mr. Marcinek, Mr. Catlin, Mr. Coppola, 
Mrs. Jachimowski, Ms. Gesek, Mr. Baker 

Opposed: None. 

MOTION: (Mr. Catlin, sec., Mr. Marcinek) to approve the payment of Invoice 
#5934 from Strategic Building Solutions in the amount of $3,502.00 for the 
development of commissioning specifications. 

So moved. 

Affirmative: Mr. Catlin, Mr. Marcinek, Mr. Putorti, Mr. Miller, Mr. Coppola, 
Ms. Gesek, Mrs. Jachimowski, Mr. Baker 

Opposed: None. 

Other Business 

Mr. Baker reminded Committee members that the next meeting dates are 
scheduled for January 27, 2010 and February 9, 2010. He also announced that 
the Inland Wetlands Commission would be meeting on January 25, 2010 with the 
Building Committee's planned project as an agenda item. 

Ms. Gesek inquired as to the status of planned closet doors for the classroom 
interiors. 

Mr. Stein responded that that proposal had not been disregarded and would be 
possibly included in the final design documents. In lieu of what was heard at this 
evening's meeting session concerning possible under budget bids, perhaps this 
consideration could be given as an add- alternate project. 



Ms. Gesek also inquired if another meeting involving the purchase of new 
furniture was being planned. Mr. Stein stated that that would not take place until 
a later date as furniture is one of the last items considered in projects of this 
magnitude. He did state further that several meetings were planned in the near 
future with staff members to obtain their input as to their needs in their 
individual classrooms. 

Hearing nothing further: 

MOTION: (Mr. Miller, sec., Mrs. Jachimowski) to adjourn the meeting. 

So moved. 

Affirmative: Mr. Miller, Mrs. Jachimowski, Ms. Gesek, Mr. Marcinek, 
Mr. Catlin, Mr. Coppola, Mr. Putorti, Mr. Baker 

The meeting was adjourned at 8:37 p.m. 

The next meeting is scheduled for January 27, 2010, at 7:00 p.m. at the Chatfield 
School. 

Submitted by: 

Eugene Coppola 


