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Town of East Haddam 

Firehouse Renovation Building Committee 

September 21, 2016 

Adopted October 5, 2016 

 

1. CALL TO ORDER 

The Regular Meeting of the East Haddam Firehouse Renovation Building Committee 

was held on Wednesday, September 21, 2016 at 7:02 p.m. at the Company 2 

Firehouse.   

 

2.  Attendance 

Meeting Attendance:  Brian Auld, Raymond Swol, Bruce Dutch, Kevin Cavallo, 

Shawn Daigle, George Fellner and Ron Turner-Facilities Director.     

 

Absent Members: Jennifer Spencer, Ed Smith, Michael Davis and Dean Anderson.  

 

Mr. Swol was seated for Mr. Smith.  . 

 

3.  Approval of Meeting Minutes from September 7, 2016. 

Motion by Mr. Dutch to approve the September 7, 2016 meeting minutes as 

presented.  Second by Mr. Cavallo and unanimously passed. 

 

4.  New Business 

A.  Review any further updates regarding the bid specifications for the 

Moodus Firehouse #2.     

 

Mr. Fellner has continued working with Linda Zemieneski from the First Selectman’s 

Office and Ron Turner-Facilities Director on the (AIA) bid documentation.  These 

documents have been edited by the town attorney.  The bid specifications are final 

and ready.  The pre-bid site visit has been scheduled for October 13th at 9 a.m.  The 

sealed bids will be due Thursday, November 10th.  The bids will be opened and 

recorded on November 10th at 1 p.m. by the town.  Mr. Fellner will attend the pre-bid 

site visit.   

 

B.  Discussion regarding the current status of the Moodus Firehouse #2 project 

bid. 
There was nothing new. 

 

C.  Review any updates from town officials (Including but not limited to 

Planning and Zoning, Land Use, Building Inspector, Facilities Director, Public 

Works Director and Town Attorney). 

There was nothing new. 

 

D. Discussion regarding a special informational meeting date with 1st Selectman 

and Selectmen. 
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The committee will have a special meeting on September 28, 2016 at 7 p.m. at 

Company #2 with the First Selectman and Finance Director to review the project.   

 

5.  General Discussion 

The committee will provide the Board of Selectman a quarterly progress report.   

 

6.  Overview of next meeting scheduled for October 5, 2016 

The next regular meeting will be October 5, 2016.   

 

7.  Audience of Citizens 
There was none. 

 

8.  Adjournment 

Motion by Mr. Cavallo at 7:02 p.m. to adjourn.  Seconded by Mr. Dutch and 

unanimously passed.   

 

Respectfully submitted: 

 

Shawn Daigle 

Secretary 


